

Document Information:

Field	Details
Document Name	Problem Timeline
Project Name	Student Performance Analytics & Decision Support System
Client	Mega Central High School
Project Sponsor	Chairman, Mega Central High School
Business Analyst	Ramyashree GV
Project Manager	Phanikrishna
Version	1.0
Date	22 June 2026

1. Project Overview:

The Student Performance Analytics & Decision Support System will be implemented over a six-week period following a structured Business Analysis and Analytics development lifecycle.

The project phases include:

1. Project Initiation
2. Stakeholder Analysis
3. Requirement Analysis
4. Process Modeling
5. Solution Design
6. Data Preparation
7. Dashboard Development
8. Testing and Closure

2. Project Schedule:

Phase	Duration	Timeline
Project Initiation & Business Analysis	Week 1	22 June – 28 June 2026
Requirement Analysis	Week 2	29 June – 05 July 2026
Process Modeling & Solution Design	Week 3	06 July – 12 July 2026
Data Preparation & Analytics Development	Week 4	13 July – 19 July 2026
Dashboard Development	Week 5	20 July – 30 July 2026
Testing & Project Closure	Week 6	31 July – 03 August 2026

3. Detailed Project Plan:

Phase 1: Project Initiation & Analysis

Timeline: 22 June – 28 June 2026

Activities:

- Understand business objectives.
- Identify stakeholders.
- Analyze current academic reporting process.
- Document business challenges.
- Define project scope.

Deliverables:

- Project Charter
- Business Case
- Problem Statement
- Stakeholder Analysis
- AS-IS Process Flow

Phase 2: Requirement Analysis

Timeline: 29 June – 05 July 2026

Activities:

- Conduct requirement elicitation.
- Identify business requirements.
- Define functional requirements.
- Create user stories.
- Define acceptance criteria.

Deliverables:

- BRD
- Functional Requirements Document
- Non-Functional Requirements
- User Stories
- Acceptance Criteria
- Requirement Traceability Matrix

Phase 3: Process Modeling & Solution Design

Timeline: 06 July – 12 July 2026

Activities:

- Design future-state process.
- Create BPMN diagrams.
- Define system interactions.
- Design dashboard requirements.
- Create wireframes.

Deliverables:

- TO-BE Process Flow
- BPMN Diagrams
- Use Case Diagram
- Dashboard Requirements
- Wireframes

Phase 4: Data Preparation & Analytics Development

Timeline: 13 July – 19 July 2026

Activities:

- Prepare academic datasets.
- Perform data cleaning.
- Create analytical tables.
- Develop ETL scripts.
- Validate data quality.

Deliverables:

- Data Dictionary
- Data Mapping Document
- Data Quality Report
- SQL Analysis
- Python ETL Pipeline

Phase 5: Dashboard Development

Timeline: 20 July – 30 July 2026

Activities:

- Create Power BI data model.

- Develop calculated measures.
- Build dashboards.
- Validate KPIs.
- Review insights.

Dashboards:

Executive Performance Overview

Provides:

- Overall academic performance
- Student distribution
- Pass percentage
- Risk overview

Individual Student Performance Analysis

Provides:

- Individual student progress
- Scores
- Improvement trends

Risk Analysis Dashboard

Provides:

- At-risk students
- Intervention priorities

Subject and Chapter Performance Analysis

Provides:

- Subject comparison
- Performance trends
- Chapter strengths
- Learning gaps

Phase 6: Testing & Closure

Timeline: 31 July – 03 August 2026

Activities:

- Perform dashboard testing.
- Validate calculations.
- Conduct UAT.
- Document lessons learned.
- Prepare final presentation.

Deliverables:

- Test Plan
- Test Cases
- UAT Documentation
- Dashboard User Guide
- Final Presentation
- Lessons Learned

4. Project Milestone Summary:

Milestone	Completion Date
Project Initiation Completed	28 June 2026
Requirements Approved	05 July 2026
Solution Design Completed	12 July 2026
Data Pipeline Completed	19 July 2026
Dashboard Completed	30 July 2026
Project Closure	03 August 2026