

STAKEHOLDER REGISTER

Document Information:

Field	Details
Document Name	Stakeholder Register
Project	Student Performance Analytics & Decision Support System
Version	1.0
Status	Approved
Prepared By	Ramyashree GV
Reviewed By	Project Manager
Approved By	Chairman
Date	22 June 2026

Purpose:

The purpose of this Stakeholder Register is to identify all stakeholders involved in the Student Performance Analytics & Decision Support System project, document their roles, responsibilities, influence, communication requirements, and engagement strategies. This register serves as a reference throughout the project lifecycle to ensure effective stakeholder management and successful project delivery.

Stakeholder Register:

Stakeholder	Role	Department	Business Objective	Influence	Interest	Decision Authority	Communication Frequency	Communication Method	Engagement Strategy	Owner
Chairman	Project Sponsor	Management	Improve institutional performance through data-driven decision-making	High	High	Project funding and final approval	Monthly	Executive Presentation	Manage Closely	Project Manager
Principal	Business Owner	Administration	Monitor student performance and improve academic outcomes	High	High	Approve business requirements and reports	Weekly	Review Meetings	Manage Closely	Business Analyst
Project Manager (Phani)	Project Manager	PMO	Deliver the project on time, within scope and budget	High	High	Project planning and execution	Daily	Stand-up Meetings	Manage Closely	Business Analyst
Ramyashree GV	Business Analyst	PMO	Gather, analyze, and document business requirements	High	High	Requirement documentation	Daily	Workshops & Meetings	Manage Closely	Project Manager
Subject Teachers	End Users	Academics	Record assessment data and monitor student	Medium	High	Validate functional requirements	Weekly	Workshops & Feedback Sessions	Keep Informed	Business Analyst

			performance							
Class Teachers	Operational Users	Academics	Monitor class-level academic performance and identify weak students	Medium	High	Validate student reports	Weekly	Meetings	Keep Informed	Business Analyst
Academic Coordinator	Subject Matter Expert	Academics	Monitor curriculum effectiveness and learning outcomes	Medium	High	Review academic analytics	Weekly	Meetings	Keep Informed	Business Analyst
IT Administrator	Technical Support	IT	Support dashboard deployment and technical maintenance	Medium	Medium	Infrastructure readiness	Weekly	Email & Technical Meetings	Keep Informed	Project Manager

Stakeholder Classification:

Stakeholder	Internal / External
Chairman	Internal
Principal	Internal
Project Manager	Internal
Business Analyst	Internal
Subject Teachers	Internal

Class Teachers	Internal
Academic Coordinator	Internal
IT Administrator	Internal

External Stakeholders:

There are no external stakeholders involved in the current project implementation. The solution is intended for internal academic reporting and decision support within Mega Central High School.

Stakeholder Communication Summary:

Stakeholder	Information Required	Frequency	Communication Channel
Chairman	Project status, milestones, KPIs	Monthly	Executive Presentation
Principal	Requirement progress, dashboard demonstrations	Weekly	Review Meetings
Project Manager	Project progress, risks, issues	Daily	Stand-up Meetings
Business Analyst	Requirement discussions, clarifications	Daily	Workshops
Subject Teachers	Requirement validation, UAT feedback	Weekly	Workshops
Class Teachers	Student progress reports	Weekly	Meetings
Academic Coordinator	Chapter analytics, curriculum insights	Weekly	Meetings
IT Administrator	Deployment requirements, technical issues	Weekly	Email
School Management Committee	Executive dashboards and institutional KPIs	Monthly	Dashboard Review

Stakeholder Engagement Levels:

Stakeholder	Current Engagement	Desired Engagement
Chairman	Supportive	Leading
Principal	Supportive	Leading
Project Manager	Leading	Leading
Business Analyst	Leading	Leading
Subject Teachers	Neutral	Supportive
Class Teachers	Neutral	Supportive
Academic Coordinator	Supportive	Leading
IT Administrator	Neutral	Supportive
School Management Committee	Supportive	Leading

Stakeholder Risks:

Stakeholder	Potential Risk	Mitigation Strategy
Chairman	Delayed project approvals	Schedule regular executive review meetings
Principal	Requirement changes during development	Conduct requirement sign-off before implementation
Subject Teachers	Resistance to adopting the new system	Provide training sessions and user manuals

Class Teachers	Inconsistent use of dashboards	Offer demonstrations and ongoing support
Academic Coordinator	Additional reporting requirements	Prioritize and manage change requests
IT Administrator	Technical infrastructure issues	Validate infrastructure before deployment
School Management Committee	Limited dashboard adoption	Conduct executive dashboard walkthroughs

Key Observations:

- The **Chairman** and **Principal** are the primary decision-makers and require close engagement throughout the project.
- **Subject Teachers** and **Class Teachers** are the primary operational users and are critical for requirement validation and user acceptance testing.
- The **Academic Coordinator** serves as the subject matter expert for curriculum and performance analytics.
- The **IT Administrator** supports deployment and technical maintenance but has moderate influence on business decisions.
- The **School Management Committee** is primarily interested in executive-level dashboards and strategic insights rather than operational details.

Conclusion:

The Stakeholder Register identifies the individuals and groups involved in the Student Performance Analytics & Decision Support System project, defines their roles and responsibilities, and outlines communication and engagement strategies. Maintaining this register throughout the project life-cycle will help ensure effective collaboration, timely decision-making, and successful project delivery.